
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:07 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 642 Date: 21-Sep-2012 Friday

Approved Date:

Shift Hours: 07:00 am 12:00 am Break: 08:00 Over Time: 02:00

Const Calendar Day: 109

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Sal AldanaCarpenter 8.00 0.00 0.00 8.00

APP Phil PaitzCarpenter 8.00 0.00 0.00 8.00

APP Ricky VeraCarpenter 8.00 0.00 0.00 8.00

APP J.D. FreemanCarpenter 8.00 0.00 0.00 8.00

APP Glenn KirkhamCarpenter 8.00 0.00 0.00 8.00

APP Jorge GomezCarpenter 8.00 0.00 0.00 8.00

APP Ricky ValenzuelaCarpenter 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

APP Jason SilvaCarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

JNM Rafael GomezCarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO # 216

•I arrived at work at 0700 hrs to gather equipment for the 2100 hrs pour tonight at Hinge KW . By 1300
hrs I left to get sleep for the pour tonight.
•I arrived back at work at 1800 hrs and discussed the operation with ABF and went out to Hinge KW .
•The first truck arrived close to 2100 hrs and the second truck immediately followed. The first truck
sampled was load #3 and it was sampled by Smith Emery. The slump flow was 20” and there was no 
visible segregation. Cylinders for Caltrans were taken on Load #4, #17, #27. And then for the last mix
design D77SC9Q3. The pour ended around 0600 hrs on Saturday morning.

001 0-hrm-ELS.216

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 642 Date: 21-Sep-2012 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

7.00

000047

0.00

No

0.00 0.00

VEHICLE

7.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.50

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

3.50

000431

0.00

No

0.00 0.00

APP Ken WoonSurveyor 4.00 3.00 0.00 7.00

APP MICHAEL BONNICISurveyor 4.00 3.00 0.00 7.00

OTH DAVID ADAMSSurveyor 0.00 3.00 0.00 3.00

Diary: Dispute

CCO # 235

•Three surveyors monitored Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.

002 0-ell-EFA.235
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